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From: 
Sent: 
To: 
Subject: 

Vann, Bradley 
Thursday, March 26, 2015 8:48 AM 
Field, Jeff 
RE: talking points 

Jeff, 

See enclosed update for West Lake (I'll print you one off shortly): 

1. Alternative Treatment Technology - SF approved the draft RIM treatment technology work plan on 3/20/15.i/ 

2. Phase ID Investigation - Work Plan addendum received March 20 and under review by EPA and USACE with 
reviewer comments due this Friday. Comment responses for this work plan were not included and requested by 
RPM as priority. Goal is send review letter next week and if needed coordinate follow up technical call to 
expedite document revision/approval to have field work start in April. 

3. Additional Characterization - This work is needed in support of the evaluation of the partial excavation remedial 
alternative and Area 2 Analysis. Brad discussed the strategy with Dave Kappelman on Monday, following his 
review of the ORD statistical analysis, who agrees with this approach and will be providing program with email 
and copy to Doug Ammon for documentation. 

4. Partial Excavation Work Plan - The decision currently is to ask the PRPs to perform the partial excavation 
calculations using all 3 proposed scenarios after completing additional RIM characterization in OU1 Areas 1 and 
2. Ultimately this will better support the analysis in the revised SFS for vetting the partial excavation remedy 
without bias. Program also provided Alyse yesterday with bullets to describe the work we are requesting of the 
parties and will incorporate those into a letter to the PRPs that she is drafting for the additional sampling. This 
letter will set the stage for a meeting between the PRPs and EPA to further define the work. A back up plan (B) 
is also being scoped in case the program needs to collect this additional data (Adam Ruiz OSC has been 
contacted and prepared for this effort). 

5. IB Letter - Brad has identified for Alyse which of our previous comments we sent to them have to do with radon 
flux. Alyse will put this into a letter to Republic requesting that they focus on addressing these comments and 
revising this section of their document first, along with a new deadline(s). Brad will follow up with Paul by 
email/call this week to let him know about the comment priorities and pending letter that will allow additional 
time to respond. 

6. Pyrolysis Testing - Brad continues meeting and working with many parties on scoping this project. They have 
tentatively identified the contract laboratory to perform the testing (Test America) with NAREL as QA and 
possible methods. He is working with OSC James Johnson to execute the START task order modification. The goal 
is to be able to collect the samples for testing and have the final data available concurrent with receiving the 
additional site characterization data from RPs. 

7. OSC James Johnson is onsite this week and working on shutting down air monitoring operations and 
participating in the local county St Louis County Emergency Response Table-top exercise (March 26) concerning 
response management planning for West Lake. 

Bradley Vann - Remedial Project Manager 
U.S. Environmental Protection Agency 
Superfund Division 
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Missouri/Kansas Remedial Branch 
11201 Renner Blvd. 
Lenexa, KS 66219 
Phone: 913-551-7611 
Fax: 913-551-9611 
Cell: 816-714-0331 

From: Field, Jeff 
Sent: Thursday, March 26, 2015 6:42 AM 
To: Vann, Bradley 
Subject: talking points 

Brad can you put together some talking points related to items that were completed, pending, still to do for my briefing 
with Mark @ 9? 

Thanks 
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